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COMPACT GOAL

Jordan is one of the most water scarce countries in the world, and severe water shortages constrain economic 
opportunities and impact daily life. The Jordanian Compact will invest up to $275.1 million to increase income and reduce 
poverty in Zarqa Governorate through increases in the supply of water available to households and businesses and 
through improvements in the efficiency of water delivery, the extension of wastewater collection and the expansion of 
wastewater treatment.

COMPACT AT A GLANCE

Compact Signed	 10-25-2010
Entry Into Force	 12-13-2011
Compact End Date	 12-13-2016
Compact Total	 $275,100,000
Amount Committed	 $148,381,280
Amount Expended	 $26,970,237
Estimated Program Beneficiaries	 3,000,000
Estimated Increase in Household Income	 $800,300,000

% OF TOTAL COMPACT	 BUDGET (USD MILLIONS)

37%	 Water Network Project	 $102.5
20%	 Wastewater Network Project	 $54.2
36%	 As-Samra Expansion Project	 $98.7
1%	 Monitoring and Evaluation	 $2.8
6%	 Program Administration and Control	 $16.7

Water Network Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$102,570,034 $4,749,875 $1,495,920

Improve the overall drinking water system efficiency 
in Jordan’s Zarqa Governorate through the construc-
tion and rehabilitation of a pump station, reservoirs 
and hundreds of kilometers of water transmission 
and delivery pipes. The intervention also includes 
the replacement of household connections and 
meters as well as targeted grants to assist in ef-
ficient water management.
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Zarqa Water Supply Area

Russaifah Water Supply Area

Water Smart Homes Activity

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

1,634,000 $197,800,000 Reduce rate of water losses in 
Zarqa Governorate system from 
over 50% to 35% and increase 
supply from 36 to 70 hours a week 
during the summer through con-
struction and repairs to reservoirs, 
pump stations and up to 80 km of 
primary and secondary pipes, and 
an estimated 800 km of tertiary 
pipes.

MCA-Jordan received bids 
under design-build approach but 
rejected all of the bids due to 
unreasonable prices. MCA-Jordan 
is now converting the project for 
a design-bid-build type construc-
tion. The Project Management 
Consultant has been tasked 
with the completion of detailed 
designs and the preparation of 
tender documents for design-bid-
build construction and work is 
underway. 

Project Preparation Project Implementation
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Wastewater Network Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$54,274,261 $46,323,742 $5,013,881

The project is designed to improve the overall waste 
water system efficiency and capacity in Jordan’s 
Zarqa Governorate by replacing or rehabilitating 
undersized sewer trunk lines and expanding lateral 
sewers in the neighborhoods of East Zarqa, West 
Zarqa and West Russaifah. 
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West Zarqa Pumping Station Area

East Zarqa Pumping Station Area

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

2,023,000 $602,500,000 The extension of lateral sewer 
lines is expected to raise coverage 
rates from 72% to about 82% 
of the local population, reduce 
incidents of sewage overflow and 
capture more waste water for 
treatment. 

Construction work is underway 
on all three packages. Consultant 
for implementation of the 
Resettlement Action Plan has 
begun work.

As-Samra Expansion Project
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$98,703,598 $96,698,000 $19,819,887

A Public Private Partnership (PPP)-based expansion 
of the existing As-Samra Wastewater Treatment 
Plant will provide proper handling of sewage while 
also producing much needed treated water for 
irrigation. Leveraging MCC funding with private 
sector debt and equity is intended to help ensure 
proper operation of the facility and sustainability 
beyond the life of the Compact.
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As-Samra WWTP Expansion 

PRESENT

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED RESULTS BY END OF COMPACT PROGRESS TO DATE PROJECT ACHIEVEMENTS

2,023,000 $602,500,000 Improve allocation of scarce water 
resources through increasing the 
substitution of freshwater for 
treated wastewater in agriculture 
from 61% to 70% and thereby 
making additional freshwater 
available for urban consumption.

The Ministry of Water & Irrigation 
and the Project Sponsors signed 
the Restated Project Agreement. 
The parties finalized the various fi-
nancing and security agreements, 
paving the way for financial 
closing and mobilization of more 
than US$100 million of debt and 
equity funding. Engineering work 
is underway and the construction 
has commenced. 

Note on Beneficiaries: The Wastewater Network Project and the As-Samra Expansion Project have been assessed as a single unit; Estimated Beneficiaries of 2,023,137 and Estimated 
Increase in Household Income of $602,500,000 apply to both.

†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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